COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/24/2005

ESTIMATE SUMMARY 12:50:40
CONTID: C14628 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14628-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 48.0 DAYS TIME ALLOW: 50 WORK DAYS
US 287: LAUREL TO WEST 10TH PERCENT TIME: 96.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: NH 2873-129
US 287: LAUREL TO WEST 10TH
NAME OF ROAD: 287C
PROJECT COUNTIES: BROOMFIELD, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 10/20/2005 DATE TIME STARTED 07/25/2005
2500 E BRANNAN WAY DATE LET 06/23/2005 DATE WORK BEGAN 07/25/2005
DATE AWARDED 06/29/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/13/2005 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 07/25/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,146,116.25 PARTICIPATING $ 972,106.97 $ 67,469.89
AWARD PROJECT AMT: ¢  1,049,682.22 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 84.82% TOTAL EARNINGS 972,106.97 67,469.89
FUNDS AVAILABLE: $ 174,009.28 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 972,106.97 67,469.89
TOTAL CLAIMS: $ 0.00 RETAINAGE -15,745.23 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 956,361.74 67,469.89
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 956,361.74 67,469.89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 67,469.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14628-BID ESTIMATE RUN 10/24/2005
PROJECT: NH 2873-129 ESTIMATE NO: 0003 12:50:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00190 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 215.700 215.700
SY 0.000 0.00
32.89000 215.700 7,094.37
0010 202-00200 *REMOVAL OF SIDEWALK 354.410 354.410
sy 0.000 0.00
29.60000 354.410 10,490.54
0015 202-00202 *REMOVAL OF GUTTER 845.000 845.000
LF 0.000 0.00
31.63000 845.000 26,727.35
0020 202-00203 *REMOVAL OF CURB AND GUTTER 1,364.000 1,363.920
LF 0.000 0.00
9.70000 1,363.920 13,230.02
0025 202-00220 *REMOVAL OF ASPHALT MAT 0.000 0.000
SY 0.000 0.00
60.29000 0.000 0.00
0030 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 53,761.000 53,761.000
sy 0.000 0.00
1.69000 53,761.000 90,856.09
0035 202-00810 *REMOVAL OF GROUND SIGN 10.000 0.000
EACH 10.000 1,096.30
109.63000 10.000 1,096.30
0040 202-00821 *REMOVAL OF SIGN PANEL 8.000 0.000
EACH 8.000 482.32
60.29000 8.000 482.32
0045 202-00831 *REMOVAL OF TRAFFIC SIGNAL HEAD 9.000 9.000
EACH 0.000 0.00
189.65000 9.000 1,706.85
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,462.000 0.000
LF 1,462.000 5,687.18
3.89000 1,462.000 5,687.18
0055 202-01300 *REMOVAL OF END ANCHORAGE 4.000 0.000
EACH 1.000 167.73

167.73000 1.000 167.73
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PCN: 14628-BID ESTIMATE RUN 10/24/2005
PROJECT: NH 2873-129 ESTIMATE NO: 0003 12:50:40

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-04002 CLEAN CULVERT 4.000 3.000
EACH 1.000 631.72
631.72000 4.000 2,526.88
0065 202-04005 CLEAN VALVE BOX 4.000 4.000
EACH 0.000 0.00
167.56000 4.000 670.24
0070 207-00305 WETLAND TOPSOIL 101.000 0.000
cy 101.000 3,321.89
32.89000 101.000 3,321.89
0075 208-00011 EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
32.89000 0.000 0.00
0080 208-00020 SILT FENCE 3,000.000 3,000.000
LF 0.000 0.00
2.19000 3,000.000 6,570.00
0085 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 4.000
EACH 0.000 0.00
877.01000 4.000 3,508.04
0090 208-00050 STORM DRAIN INLET PROTECTION 8.000 8.000
EACH 0.000 0.00
328.88000 8.000 2,631.04
0095 208-00205 EROSION CONTROL SUPERVISOR 25.000 20.000
HOUR 5.000 515.25
103.05000 25.000 2,576.25
0100 210-00810 *RESET GROUND SIGN 3.000 0.000
EACH 3.000 493.32
164.44000 3.000 493.32
0105 210-00815 *RESET SIGN PANEL 3.000 0.000
EACH 3.000 328.89
109.63000 3.000 328.89
0110 210-04010 ADJUST MANHOLE 2.000 2.000
EACH 0.000 0.00
359.58000 2.000 719.16
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PCN: 14628-BID ESTIMATE RUN 10/24/2005
PROJECT: NH 2873-129 ESTIMATE NO: 0003 12:50:40

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-04050 ADJUST VALVE BOX 23.000 23.000
EACH 0.000 0.00
182.25000 23.000 4,191.75
0120 212-00006 SEEDING (NATIVE) 0.750 0.000
ACRE 0.100 153.48
1,534.76000 0.100 153.48
0125 213-00003 MULCHING (WEED FREE) 0.750 0.000
ACRE 0.100 131.55
1,315.52000 0.100 131.55
0130 213-00061 MULCH TACKIFIER 225.000 0.000
1B 0.000 0.00
2.74000 0.000 0.00
0135 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000
sy 0.000 0.00
2.74000 0.000 0.00
0140 403-34871 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 8,040.740 8,040.740
TON 0.000 0.00
44.30000 8,040.740 356,204.78
0145 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,149.000 2,149.000
GAL 0.000 0.00
2.15000 2,149.000 4,620.35
0150 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 11.000 0.000
SY 10.000 142.60
14.26000 10.000 142.60
0155 506-00209 RIPRAP (9 INCH) 4.000 0.000
cy 4.000 666.76
166.69000 4.000 666.76
0160 601-01000 CONCRETE CLASS B 5.000 2.200
cY 0.000 0.00
344.15000 2.200 757.13
0165 603-30018 18 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
684.56000 2.000 1,369.12
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PCN: 14628-BID ESTIMATE RUN 10/24/2005
PROJECT: NH 2873-129 ESTIMATE NO: 0003 12:50:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,232.000 0.000
LF 1,232.000 22,619.52
18.36000 1,232.000 22,619.52
0175 606-01340 *END ANCHORAGE TYPE 3D 4.000 0.000
EACH 4.000 3,244.92
811.23000 4.000 3,244.92
0180 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 1.000 2,088.37
2,088.37000 1.000 2,088.37
0185 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 3.000 4,949.61
1,649.87000 3.000 4,949.61
0190 608-00000 *CONCRETE SIDEWALK 127.000 127.000
sy 0.000 0.00
39.45000 127.000 5,010.15
0195 608-00010 *CONCRETE CURB RAMP 299.100 299.100
SY 0.000 0.00
119.49000 299.100 35,739.46
0200 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 17.000 17.000
LF 0.000 0.00
54.81000 17.000 931.77
0205 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,206.000 2,205.920
LF 0.000 0.00
9.98000 2,205.920 22,015.08
0210 609-24006 *GUTTER TYPE 2 (6 FOOT) 845.000 845.000
LF 0.000 0.00
39.47000 845.000 33,352.15
0215 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000 0.000
SF 0.000 0.00
5.59000 0.000 0.00
0220 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 1,807.000 1,806.500
SF 0.000 0.00

4.64000 1,806.500 8,382.16
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PCN: 14628-BID ESTIMATE RUN 10/24/2005
PROJECT: NH 2873-129 ESTIMATE NO: 0003 12:50:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 612-00001 *DELINEATOR (TYPE I) 11.000 0.000
EACH 11.000 180.84
16.44000 11.000 180.84
0230 612-00002 *DELINEATOR (TYPE II) 1.000 0.000
EACH 1.000 15.35
15.35000 1.000 15.35
0235 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 2.000 35.08
17.54000 2.000 35.08
0240 614-00011 *SIGN PANEL (CLASS I) 82.000 0.000
SF 81.880 1,211.82
14.80000 81.880 1,211.82
0245 614-00012 *SIGN PANEL (CLASS II) 49.000 0.000
SF 48.260 952.17
19.73000 48.260 952.17
0250 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 139.000 0.000
SLIPBASE)
LF 129.000 3,323.04
25.76000 129.000 3,323.04
0255 614-10151 *12 INCH LED (BALL) (GREEN) 16.000 16.000
EACH 0.000 0.00
155.67000 16.000 2,490.72
0260 614-10153 *12 INCH LED (BALL) (YELLOW) 16.000 16.000
EACH 0.000 0.00
101.95000 16.000 1,631.20
0265 614-10156 *12 INCH LED (ARROW) (GREEN) 8.000 8.000
EACH 0.000 0.00
142.51000 8.000 1,140.08
0270 614-10158 *12 INCH LED (ARROW) (YELLOW) 8.000 8.000
EACH 0.000 0.00
103.05000 8.000 824.40
0275 614-10160 *SIGNAL HEAD BACKPLATES 14.000 14.000
EACH 0.000 0.00

68.52000 14.000 959.28
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PROJECT: NH 2873-129 ESTIMATE NO: 0003 12:50:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 6.000 6.000
EACH 0.000 0.00
751.49000 6.000 4,508.94
0285 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 3.000 3.000
EACH 0.000 0.00
1,112.70000 3.000 3,338.10
0290 614-72875 *LOOP DETECTOR WIRE 5,296.000 5,296.000
LF 0.000 0.00
2.74000 5,296.000 14,511.04
0295 623-06900 VALVE BOX 1.000 0.000
EACH 0.000 0.00
1,644.38000 0.000 0.00
0300 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
19,215.16000 1.000 19,215.16
0305 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
4,121.92000 1.000 4,121.92
0310 627-00005 *EPOXY PAVEMENT MARKING 84.000 84.000
GAL 0.000 0.00
98.66000 84.000 8,287.44
0315 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 572.000 217.110
GAL 0.000 0.00
38.92000 217.110 8,449.92
0320 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,009.000 618.840
SF 0.000 0.00
12.06000 618.840 7,463.21
0325 627-30326 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 465.000 465.000
(TYPE II
SF 0.000 0.00
16.44000 465.000 7,644.60
0330 627-30331 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK - STOP 2,170.000 1,992.000
LINE)
SF 0.000 0.00

9.87000 1,992.000 19,661.04
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 629-01110 *LOCATE MONUMENTS 4.000 0.000
HOUR 4.000 2,104.80
526.20000 4.000 2,104.80
0340 629-01210 *ADJUST MONUMENT BOX 2.000 0.000
EACH 2.000 3,573.80
1,786.90000 2.000 3,573.80
0345 630-00000 *FLAGGING 1,137.500 1,016.000
HOUR 121.500 2,664.50
21.93000 1,137.500 24,945.38
0350 630-00003 *UNIFORMED TRAFFIC CONTROL 200.000 189.500
HOUR 0.000 0.00
54.81000 189.500 10,386.50
0355 630-00007 *TRAFFIC CONTROL INSPECTION 43.000 25.000
DAY 18.000 986.58
54.81000 43.000 2,356.83
0360 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 28.000
DAY 13.000 5,700.50
438.50000 41.000 17,978.50
0365 630-00020 *TRAFFIC CONTROL VEHICLE 25.000 7.200
DAY 0.000 0.00
602.94000 7.200 4,341.17
0370 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 7.200
EACH 0.000 0.00
164.44000 7.200 1,183.97
0375 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 138.000 78.300
EACH 0.000 0.00
54.81000 78.300 4,291.62
0380 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 60.300
EACH 0.000 0.00
82.22000 60.300 4,957.87
0385 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 5.400
EACH 0.000 0.00
109.63000 5.400 592.00
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PROJECT: NH 2873-129 ESTIMATE NO: 0003 12:50:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0390 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 180.000
SF 0.000 0.00
23.02000 180.000 4,143.60
0395 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.000 0.00
4,385.03000 3.600 15,786.11
0400 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.000 0.00
822.19000 3.600 2,959.88
0405 630-80360 *DRUM CHANNELIZING DEVICE 200.000 137.700
EACH 0.000 0.00
43.85000 137.700 6,038.15
0410 630-80380 *TRAFFIC CONE 500.000 360.000
EACH 0.000 0.00
10.96000 360.000 3,945.60
0415 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 0.000 0.000
(TEMPORARY)
EACH 0.000 0.00
10,962.56000 0.000 0.00
0420 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 20,000.000 2,948.000
FA 0.000 0.00
1.00000 2,948.000 2,948.00
0430 700-70023 F/A ON-THE-JOB TRAINEE 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70025 F/A QUALITY INCENTIVE PAYMENT 10,000.000 1,552.050
FA 0.000 0.00
1.00000 1,552.050 1,552.05
0440 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: Cl4628 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 14628-BID ESTIMATE RUN 10/24/2005
PROJECT: NH 2873-129 ESTIMATE NO: 0003 12:50:40
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CAT NO0200 ROADWAY

0445 700-70380 F/A EROSION CONTROL 7,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,055,358.85 $ 67,469.89 % 911,506.35

CAT NO0201 ROADWAY-INTERCONNECT CONDUIT

0450 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 2,816.000 2,816.000
LF 0.000 0.00
11.78000 2,816.000 33,172.48
0455 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,600.000 40.000
LF 0.000 0.00
11.78000 40.000 471.20
0460 613-07040 *PULL BOX (30"X48"X24") 3.000 3.000
EACH 0.000 0.00
818.90000 3.000 2,456.70
CAT 0201 CURRENT AMT $ 66,257.18 S 0.00$ 36,100.38

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0465 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
17,885.41000 1.000 17,885.41
0470 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
6,335.26000 1.000 6,335.26
0475 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
279.55000 1.000 279.55
CAT 0400 CURRENT AMT $ 24,500.22 $ 0.00$ 24,500.22

PROJECT TOTAL CURRENT AMT $ 1,146,116.25 $ 67,469.89 % 972,106.95



